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Agenda 

• Overview of CERCLA Process Status 

• Pre-Remedial Action Implementation Activities (Small 

Arms Casing Pit Removal) 

• Land Use Controls (LUCs) / Remedial Action 

Implementation 

• Remedial Action Report Schedule 

• Long Term Management Schedule 

 

 



 

Status of CERCLA Process 

 Remedial Investigation  

 Feasibility Study  

 Proposed Plan  

 Record of Decision  

 Remedial Action 

o Remedial Action Report (RAR) 

 Long-Term Management (LTM) 

 

= Complete |  = In Progress |  Future 



Pre-Remedial Action Implementation Activities 

Small Arms Casing Pit Removal 

Original Conditions / Background—March 2008 

• A pit of spent small arms casings was uncovered during the RI field investigation 

• No MEC* was observed and items were left in place (no hazard) 

• Pit Coordinates:  1382800.3° E 522640.2° N (MD State Plane NAD83) 

• Pit Elevation:   Surface = 179’ AMSL  Pit Depth = 174 AMSL (Approximate) 

• Pit Size:   6’x6’ and 4’ deep (Approximate) 
 

* MEC:  Munitions and Explosives of Concern 



Original Conditions / Background 

Approximate Pit Location 

Pre-Remedial Action Implementation Activities 

Small Arms Casing Pit Removal 



Current Conditions 

• The former Mortar Range (Golf Course) is currently an active 

construction site and has undergone significant grading/earthwork. 

• The depth of disturbance during grading/earthwork is unknown 

• The current elevation in the location of the pit is 176.5’ AMSL 

(previously 179’ AMSL) 

 

Looking East toward Zimborski Ave Looking West toward Taylor Ave 

Pre-Remedial Action Implementation Activities 

Small Arms Casing Pit Removal 



Identifying the Pit Location 

• The RI coordinates were converted to 

Latitude and Longitude using 
“corpscon” and GPS was used to 

locate the Pit area, 

• A GPR survey over a 10,000 ft2 area 

surrounding the RI coordinates was 

performed to confirm the Pit location 

• A 15’x9’ area of disturbed subsurface 

soil was identified approximately 4’ 

southeast of the RI coordinates and 

was assumed to be the Pit.   

• No other disturbed areas were 

identified. 

Pre-Remedial Action Implementation Activities 

Small Arms Casing Pit Removal 



Pre-Remedial Action Implementation Activities 

Small Arms Casing Pit Removal 

Excavation Observations and Conclusions 

• On 16 July 2013 the area was excavated (7 

pits) and the following observations were 

made: 

• An abandoned irrigation pipe and broken 

pieces of iron pipe were observed in the 

excavation at a depth of 3’ bgs (173.5’ 

AMSL) 

• No small arms casings were observed 

 

• The significant grading/earthwork that has 

occurred possibly spread the small arms 

casing across a wide area or removed them 

 

• Attempts to remove the casings are now 

complete 



LUCs* Remedy Implemented 
 

• All of the elements of the LUCs Remedy have been implemented including 

the following: 

• Educational materials (factsheet/educational presentation) 

• Fort Meade’s Installation GIS has been updated to include Munitions 

Response Site / Munitions Response Area boundaries and data 

• Text has been finalized for inclusion in the next Master Plan   

• Dig permit language was updated to include pre-excavation  soil 

clearance requirements 

• Sign installation 

• Signs were located at the likely points of egress of undeveloped 

areas 

• 16 signs installed on Fort Meade and NSA 
 

*LUCs:  Land Use Controls 



Remedy Implementation Completed 

Sign Installation 



RAR & LTM 

Approximate Schedule 

• Draft Remedial Action Report September 2013 

• Draft Final Remedial Action Report December 2013 

• Final Remedial Action Report January 2014 

• Long Term Management - Annual Site Inspections begin 2014  

• CERCLA 5-Year Reviews of LUCs begins 2017 

 



Questions? 



Points of Contact 
U.S. Army Garrison Fort George G. Meade 

Directorate of Public Works-Environmental Division 

4215 Roberts Ave, Room 320 

Fort Meade, Maryland 20755-7068 

• Paul Fluck, PG, REP 

– Environmental Restoration Manager 

– 301-677-9365 

– paul.v.fluck.civ@mail.mil 

• Denise Tegtmeyer, PE (Osage of Virginia, Inc.) 

– Senior Project Manager 

– 301-677-9559 

– denise.a.tegtmeyer.ctr@mail.mil 

 


